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Proposed Improvement 
Actions
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Current Status

The following actions support Cell water tightness:

1. Epoxy coating imperfections repaired and sealed -

Complete

2. Floor bolts cut off at floor surface and sealed – Complete

3. Additional coating system on 100% of floor and wall – 85% 

Complete

4. Improved Sheet Drain wall mechanical attachment system 

– Design complete and material ordered

5. Exterior Type V concrete curb – This action will be 

reviewed with DOE, SCDHEC and NRC prior to 

installation
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Next Steps for SDU 2

 Obtain DOE concurrence on Cell design and test strategy

 Keep SCDHEC  and NRC informed of design improvements 

and testing

 Obtain SCDHEC approval on new curb design

 Install all modifications that will assure Cell water tightness

 Perform water tightness testing to demonstrate Cell integrity

 Complete remaining Subcontractor, Construction and Project 

start-up activities in a safe and timely manner that supports 

SRR Mission requirements
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Design Elements for SDU 3 & 5

Wall/floor joint improvements

Base mat (floor) thickness and reinforcement 
increased

Minimized construction water sources

Improved water stop design

Closure strip design improvements
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Closing

Questions?


